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Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.

Pay Period End Date:

04.30.2016

Contract Location:
BRADY EAST

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

WIXOM MI 48393-2303

Phone:
(248)374-1102

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

LINCOLN
Project Fed State
Number Project Number

61519 000 RD-80-4(1033)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
080 198.40 205.61 SPECIALTY

FINL

07.30.2015
08.10.2015
08.25.2015

03.07.2016
03.14.2016
03.23.2016

Current Contract Amt
$143,235.30

Original Contract Amt
$111,026.10

% Dollar Comp

97%
% Time Comp

73%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Thornton, Thomas

Total for Adjustments

Payment

06.06.2016

Construction Engineer

Watkins, Dave
Controller

Wourster, Susan

06.15.2016

06.21.2016

Total to Date

Prev to Date

This Estimate

$138,639.80 $138,639.80 $.00
$.00 $.00 $.00
$138,639.80 $138,639.80 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$138,639.80 $138,639.80 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$138,639.80 $138,639.80 $.00
District Engineer
Thayer, Gary 06.06.2016
Materials Engineer
Hall, David 06.15.2016
Controller
Waurster, Susan 06.21.2016
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Contract ID: 6519 Vendor ID: 3168 SCODELLER CONSTRUCTION, INC. Contract ID: 6519 Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0008 0008 L860.50 100.00 1.000 100.00
0001 0001 0001.08 0.50 3,375.000 1,687.50 ENVIRONMENTAL COMMITMENTS - LS 1.000 100.00
BARRICADE, TYPE II BDAY 3,375.000 1,687.50 CONTRACTOR COMPLIANCE 1.000 100.00
2,060.000 1,030.00 0.000 0.00
0.000 000 GROUP 8 SPECIALTY Contracted 111,026.10
0002 0002 0001.10 3.00 235.000 705.00 Current 143,235.30
BARRICADE, TYPE Il BDAY 235.000 705.00 In place 138,639.80
77.000 231.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 111,026.10
0003 0003 0001.75 4.00 570.000 2,280.00 Current 143,235.30
TEMPORARY SIGN DAY EACH 570.000 2,280.00 In place 138,639.80
203.000 812.00 This Estimate 0.00
0.000 0.00
0004 0004 0001.90 4.50 660.000 2,970.00
SIGN DAY EACH 660.000 2,970.00
272.000 1,224.00
0.000 0.00
0005 0005 0002.97 50.00 15.000 750.00
FLASHING ARROW PANEL DAY 15.000 750.00
10.000 500.00
0.000 0.00
0006 0006 0030.80 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 25,000.00
1.000 25,000.00
0.000 0.00
0007 0007 9140.40 0.40 193,834.000 77,533.60
CRACK SEALING BITUMINOUS SURFACING LF 274,357.000 109,742.80
274,357.000 109,742.80

0.000 0.00







